



UNCLASSIFIED



KO Detra Battle-Blue - CS Brent Tarpley

Action

- TORFQ: 2015T-3
- Engineering and Evaluation Support Services (EESS) formerly BASES
- Base plus Options (5yrs)

Strategy

- Time & Material/Labor Hour (T&M/LH)
- Small Business Set aside

Status

- Ready to issue TORFQ once D&F is approved
 - Current PoP for W31P4Q-09-A-0016 0003 Ends 2/25/16
- D&F for T&M/LH:
- Working on D&F for T&M/LH for approval by HCA for a 5 year procurement
 - At Legal on 1/13/16
- LSJ will extend PoP from 2/25/16 to 8/25/16:
- Needs signed by DASA(P), at Legal on 1/13/16

Projected Milestones

- Major events
 - SRB Brief 7/22/15
 - Grant Clearance approved 8/20/15
 - LSJ must be signed by 2/24/16 to prevent lapse in coverage.
 - PoP End date after LSJ is signed: 8/25/16
 - EDA for rec-compete: 4th Quarter FY16

UNCLASSIFIED



UNCLASSIFIED



KO Detra Battle-Blue- CS Frankie Jones

Action

- TORFQ: 2014T-21
- System and Software Security Engineering (S3E)
- Base plus Options (5 yrs)

Strategy

- Time & Material/Labor Hour (T&M/LH)
- Small Business Set aside

Status

- Current PoP ends 7 December 2016
- Requesting ceiling increase. No change to PoP
- 1/19/2016 Submitted D&F to Ms. Lisa Stangle for review. D&F requires HCA level approval.
- 1/19/2015 submitted LSJ to CMO for concurrence to continue routing towards DASA-P approval.

Projected Milestones

- Major events
 - SRB Brief 8/26/15
 - Grant Clearance approved 9/2/15
 - TORFQ release o/r/a – Feb 2016
 - Customer informed to start preparing an LSJ for ceiling increase/task order extension 9/10/15
 - EDA 3rd Quarter FY16

UNCLASSIFIED



UNCLASSIFIED



KO Detra Battle-Blue- CS CPT Glenn

SED

Action

- TORFQ: 2014T-24
- Lower Tier IV & V
- Base plus Options (5 yrs)

Strategy

- Time & Material/Labor Hour (T&M/LH)
- Small Business Set aside

Status

- LSJ signed by KO and sent to legal on 19 Jan 2016
- Received D&F back from legal with suggestions, sent to COR for corrections on 13 Jan 2016
- POP end 10 Feb 2016, requesting 6 month extension through 10 August 2016
- Reconciling peer review comments

Projected Milestones

- Major events
 - 6 month extension signed O/A 20 Jan 2016
 - SRB – O/A 28 Jan 2016
 - TORFQ release O/A – Feb 2016
 - CRB – O/A 30 Jun 2016
 - Award – Early 4th Quarter FY16

UNCLASSIFIED



UNCLASSIFIED



KO Judson Alexander - CS Roberto Montañez

Action

- TORFQ: 2014T-14
- Engineering Support for AMRDEC AED NSRW
- Base plus Options (3 yrs)

AED

Strategy

- Time & Material/Labor Hour (T&M/LH)
- Full & Open

Status

- Planned
 - Working on D&F for T&M/LH for PARC approval for 3 year procurement.
 - TORFQ Released on 12/16

Projected Milestones

- Major events
 - Responses to TORFQ received 1/15
 - Kickoff meeting scheduled for 1/27

UNCLASSIFIED



UNCLASSIFIED



KO Judson Alexander - CS Roberto Montañez

AED

Action

- TORFQ: 2014T-17
- Engineering Support for AMRDEC AED MED
- Base plus Options (3 yrs)

Strategy

- Time & Material/Labor Hour (T&M/LH)
- Small Business Set aside

Status

- Working on D&F for T&M/LH for approval by PARC for 3 year procurement.
- TORFQ Released 12/21

Projected Milestones

- Major events
 - Responses to TORFQ due 1/22

UNCLASSIFIED



UNCLASSIFIED



KO Judson Alexander - CS Roberto Montañez

AED

Action

- TORFQ: 2015T-2
- System Engineering Support for AMRDEC AED Special Operations Aircraft Division
- Base plus Options (3 yrs)

Strategy

- Time & Material/Labor Hour (T&M/LH)
- Small Business Set aside

Status

- Kickoff meeting held on 1/15
- SSEB in process as of 1/19.
- Working on D&F for T&M/LH for approval by PARC for a 3 year procurement

Projected Milestones

- * Anticipate having draft of first evaluation by 1/27

UNCLASSIFIED



UNCLASSIFIED



KO Patricia Vail – CS Jackie Byrnes

System Simulation & Development Directorate (SSDD)

Business and Operations Support

Action

- TORFQ: 2015B-15
- Base and five options (5 yrs)

Strategy

- Contract type: T&M
- Small Business Set Aside

Status

- LSJ extended the Task Order to 20 Feb 2014. Customer has been using stand alone purchase orders for coverage since then.
- The D&F for Time and Materials is complete. Submitted to Deputy Director on 1/19/2016.
- 1/20/2016 Evaluations ongoing, submitted Technical revisions to legal for review.

Projected Milestones

- Mar-Apr 2016- Estimated Award Date

UNCLASSIFIED



UNCLASSIFIED



KO Patricia Vail - CS Jackie Byrnes

Systems Simulation and Development Directorate (SSDD)

Models and Simulation Program Support

Action

- TORFQ: 2015T-45
- Base and five options (5 yrs)

Strategy

- Contract type: T&M
- Small Business Set Aside

Status

- The current expiration date of the task order is 9/18/2017.
- 12/17/2015- PCF Cabinet submitted to ESS Director for review.
- 01/19/2016 D&F for Time and Materials submitted to Ms. Weirick.

Projected Milestones

- CRB face to face projected January-February 2016.
- Mar-Apr 2016- Estimated Award Date

UNCLASSIFIED



UNCLASSIFIED



KO Patricia Vail - CS Eugene Tilghman

Systems Simulation and Development Directorate

Action

- TORFQ: 2015T-53
- Engineering Support for the Systems Simulation and Development Directorate (SSDD) Live Technologies Branch
- Base and three options (3 yrs)

Strategy

- Contract type: T&M
- Full and Open

Status

- Evaluations complete. Draft SSDD submitted to Legal on 19 Jan 16. Suspense for legal: 26 Jan 16.
- The D&F for Time and Materials submitted to PARC for signature on 12 Jan 16. Suspense date: 25 Jan16.
- LSJ N/A

Projected Milestones

- 12/30/15 – All Evaluations complete
- 2/16 – CRB
- Award is projected 18 February 2016.

UNCLASSIFIED



UNCLASSIFIED



KO Joe Pollard – CS Demetrices McKinstry

Engineering Directorate

Action

- TORFQ: 2015T-8
- Unaward-15-T-0008 for PCF
- Technical Loop Support for the Engineering Directorate
- Base and five options (5 yrs)

Strategy

- Contract type: Time and Materials/ Labor Hours
- Full and Open

Status

- LSJ signed by KO – extended PoP 12 May 16
- D&F for T&M (5 yrs.) – Legal concurred; in PCF to Director for review. Suspense: 29 January 16
- Final Evaluations – Complete

Projected Milestones

- CRB – 16 April 2016 (tentative)
- Award– 16 April 2016 (anticipated)
16 March (D&F for HCA- anticipated)

UNCLASSIFIED



UNCLASSIFIED



KO Joe Pollard - CS Mike Halcomb

Action

- TORFQ: 2015L-2
- Logistics Assistance in Value Engineering (VE) Life Cycle Cost Reduction (LCCR) Tasks for AMCOM Aviation & Missile System Components
- Base and five options (5 yrs)

Strategy

- Contract type: Time and Materials/ Labor Hours
- Full and Open

Status

- Email sent to customer 1/20/16
- 1/12/16 KO awaiting on revised evaluations for write-ups.

Projected Milestones

- 01/16 – CMO-Evaluations Review
- 02/16 – Anticipated signature of D&F from HCA
- 03/16 – Anticipated award

UNCLASSIFIED



UNCLASSIFIED



KO Joe Pollard – CS Demetries McKinstry

Engineering Directorate

Action

- TORFQ: 2014T-20
- Unaward-14-T-0020 for PCF
- Technical Support for Production/Productability and Systems Engineering
- Base and five options (5 yrs.)

Strategy

- Contract type: Time and Materials/ Labor Hours
- Set Aside for Small Business Concerns

Status

- LSJ signed by KO – to extend Period of Performance to 23 Jun 16.
- D&F for T&M (5 yrs.) – Legal concurred; in PCF to Director for review. Suspense: 25 January 16
- Final Evaluation: Complete

Projected Milestones

- CRB – 16 April 2016 (tentative)
- Award– 16 April 2016 (anticipated)
16 March (D&F for HCA- anticipated)

UNCLASSIFIED



UNCLASSIFIED



KO Judson Alexander - CS Ronald Missildine

Customer: Protective Technologies, Weapons Development & Integration Directorate (WDI)

Action

- TORFQ: 2015T-14
- Energy Storage Device and Sensor Development and Electronic Systems Validation Support for WDI Directorate
- Base and five options (5 yrs)

Strategy

- Contract type: Time and Materials/ Labor Hours
- Full and Open

Status

- In evaluation process: Evals @ legal, followed up 1/15
- D & F for TM: Forwarded to KO for review 1/15
- LSJ: N/A

Projected Milestones

- 9/15 – Evaluation process
- 03/16– SRB review anticipated
- 03/16 – Anticipated signature of D&F from HCA
- 05/16 – Anticipated award

UNCLASSIFIED



UNCLASSIFIED



KO Patricia Vail - CS Eugene Tilghman

Weapons Development and Integration Directorate (WDI)

Action

- TORFQ: 2015T-4
- Sensors and Protective Technology Development for Protective Technologies
- Base and three options (5 yrs)

Strategy

- Contract type: T&M/Labor Hours
- Set Aside for Small Business Concerns

Status

- Kick Off Meeting for evaluations was held on 13 Jan 16. Evaluation to start on 25 Jan 16.
- D&F (T&M) received on 19 Jan 16. Submitted to Legal 19 Jan 16. Suspense for legal: 26 Jan 16.
- POP ended 31 Dec 15. No further extensions per COR. Work being performed on another T.O.
- LSJ N/A

Projected Milestones

- 2/16 – CRB
- 4/16 – Anticipated signature of D&F from HCA
- 4/16 – Anticipated award

UNCLASSIFIED



UNCLASSIFIED



KO Ben Henson - CS Stephanie Chomskis

Technical Assistance in Value Engineering (VE)/Life System Cost Reduction (LCCR)

Engineering Directorate

Action

- TORFQ 2014T-15
- Base and five options (5 yrs)

Strategy

- Contract type: Time and Materials/ Cost Reimbursable
- Full and Open

Status

- 11/19/2015 – LSJ/Mod executed extending TO PoP to 05/18/16
- 1/13/2016 - D&F for T&M is with the KO for review for signature, due back 1/26
- 1/11/16 - 4th revision of evaluations were sent to KO
- 1/13/2016 – KO review of evaluations underway

Projected Milestones

- 9/2015 – Evaluation process
- 3/2016 – Anticipated signature of D&F from HCA
- 5/2016 – Anticipated award

UNCLASSIFIED



UNCLASSIFIED



KO Ben Henson – CS Herb Thompson

AMRDEC, Engineering Directorate

Action

- TORFQ: 2014T-19
- Technical Support for Technical Data Management Division
- Base and five options (5 yrs)

*Current TO: W31P4Q-08-A-0018/0002

Strategy

- Contract type: Time and Materials/ Cost Reimbursable
- Full and Open

Status

- 1/19/2016 – KO submitted evaluations to legal for review
- 1/20/2016 - D&F submitted to Division Chief for review

Projected Milestones

- 3/16 – Anticipated signature of D&F from HCA
- 4/16 – Anticipated CRB (Tentative)
- 5/16 – Anticipated award

UNCLASSIFIED



UNCLASSIFIED



KO Ben Henson – CS Herb Thompson

AMRDEC, Engineering Directorate

Action

- TORFQ: 2014T-18
- Technical Assistance in Manufacturing Science and Technology (MST) Tasks for AMCOM Aviation & Missile System Components
- Base and five options (5 yrs)

*Current TO: W31P4Q-09-A-0016/0001

Strategy

- Contract type: Time and Materials/ Cost Reimbursable
- Full and Open

Status

- 1/20/2016 - Evaluations are in review with the KO
- 1/20/2016 - D&F for T&M contract type is being developed by KO

Projected Milestones

- 04/16 – Anticipated signature on D&F from HCA
- 05/16 – Anticipated award

UNCLASSIFIED



UNCLASSIFIED



KO Patricia Vail – Eugene Tilghman

Engineering Directorate

Action

- TORFQ: 2015T-13
- Technical Support in Manufacturing Science and Technology (MST) Obsolescence Tasks for AMCOM Aviation & Missile System Components
- Base and five options (5 yrs)

Strategy

- Contract type: Time and Materials/ Labor Hours
- Full and Open

Status

- LSJ issued 21 Jan 2016 to extend performance on current task order W31P4Q-08-A-0018 0003 to 30 June16.
- Draft evaluation sent to Legal 3 Dec 15.
- D&F for T&M (5 Yrs) is being prepared by the customer. Draft D&F returned to customer on 19 Jan 16. Suspense date: 26 Jan 16

Projected Milestones

- 2/16– CRB
- 04/16 – Anticipated signature of D&F from HCA
- 04/16 – Anticipated award

UNCLASSIFIED



UNCLASSIFIED



KO Detra Battle-Blue – CS Mike Halcomb

Action

- TORFQ: 2015T-15
- Technical Services for the Aviation and Missile Command Corrosion Program Office
- Base and five options (5 yrs)

Strategy

- Contract type: Time and Materials/ Labor Hours
- Set-aside Small Business

Status

- 1/19/16 working D&F for T&M
- Received CASL on 1/19/16

Projected Milestones

Major events

- 01/16 – Processing D&F (Tentative)
- 02/16 – SRB
- 03/16- Release of TORFQ
- 04/16 – Evaluations
- 05/16 – Approval of D&F
- 06/16- CRB & Anticipate Award

UNCLASSIFIED



UNCLASSIFIED



KO: Joe Pollard CS: Ron Missildine

Customer: AMRDEC Engineering Directorate

Action

- TORFQ: 2015P-05
- U.S. Army Aviation And Missile Research, Development, And Engineering Center (AMRDEC) Programmatic Support
- Base and five options (5 yrs)

Strategy

- Contract type: Time and Materials/ Labor Hours
- Set Aside: No

Status

- RFI: Info is being incorporated into MRR for KO review (1/20)
- D&F for T&M: Legal sent review comments 1/13; these were forwarded to COR for review 1/14. Awaiting COR review and response (1/19).
- LSJ for ceiling increase: Forwarded to Legal for review 12/17. Legal responded w/scope concerns 1/12, forwarded to COR to address (1/14). LSJ will need to be in place NLT 2/28/16.

Projected Milestones

- 11/5/15 – RFI release to industry
- 11/16/15 – RFI responses requested
- 02/16 – SRB
- 03/16 – Anticipated signature of D&F from HCA
- 03/16 - Release of Final TORFQ for solicitation
- 07/16 – Projected Award Date

UNCLASSIFIED



UNCLASSIFIED



CCAM-ESA SSEB - KO Ben Henson

Action

- Formerly SCRS divided into three new requirements:
 - Battlefield Systems Support
 - Strategic Systems Support
 - Virtual Systems Support

Strategy

- Proposed - F&O
- GSA OASIS will execute
- ACC staff will sit part time to observe GSA process

Status

- Developing Acq Strategy for each reqmt
- SAW took place Nov 17-20
- LSJ needed on existing contracts to ensure time to award the 3 separate contracts

Projected Milestones

- EDA 2nd Qty FY17

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

TORFQ: 2015B-1 *(2015-Business & Analytical-16)*
Customer: PEO AVN CH-47
Description: B&A Support to the CH-47 Project
Manager
Specialist: Kimberly Coggin

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Award Phase
- D&F for T&M/LH is in Staffing Phase

Projected Milestones

- Evaluations completed Oct 2015
- Anticipated T&M D&F Approval March 2016
- Anticipated Award March 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Ronald Haws

Action

TORFQ: 2015L-1 (*ESSAP 2015-Logistics-26*)
Customer: PEO AVN Blackhawk
Description: Provides Logistics Support to PEO
AVN Blackhawk
Specialist: Timothy Fughett

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Evaluation Phase
- D&F for T&M/LH is in Staffing Phase

Projected Milestones

- Evaluations to be completed Feb 2016
- Anticipated T&M/LH D&F Approval March 2016
- Anticipated Task Order Award March 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Ronald Haws

Action

TORFQ: 2015L-4 (*ESSAP 2015-Logistics-29*)
Customer: IMMC
Description: Logistics Services in support of
Product Support Analysis/Performance Based
Logistics
Specialist: Angela Keaton-Simpson

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Evaluation Phase
- D&F for T&M/LH is in Review Phase

Projected Milestones

- Evaluations to be completed Feb 2016
- Anticipated T&M/LH D&F Approval April 2016
- Anticipated Task Order Award April 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB KO – Ronald HAWS

Action

TORFQ: 2015L-5 (*ESSAP 2015-Logistics-30*)
Customer: LOGSA
Description: Process Integration Division –
Maintenance, Force and Readiness Logistics
Support Services
Contract Specialist: Angela Keaton-Simpson

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Evaluation Phase
- D&F for T&M/LH is in Review Phase

Projected Milestones

- | | |
|-----------------------------------|------------|
| • Evaluations to be completed | Feb 2016 |
| • Anticipated T&M/LH D&F Approval | March 2016 |
| • Anticipated Task Order Award | March 2016 |

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Ronald Haws

Action

TORFQ: 2015L-6 (*ESSAP 2015-Logistics-14*)
Customer: ALC
Description: Logistics Critical Safety Items/Life
Tracking of the Army Maintenance Management
Systems- AVN
Contract Specialist: Melissa Jakes

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- D&F for T&M/LH is in Development Phase
- Acquisition Planning Phase - Awaiting complete CRP
- Subject to availability of funds

Projected Milestones

- RFI Issued Sep 2015
- Anticipated TORFQ Release Feb 2016
- Anticipated Award Mar 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

TORFQ: 2015P-2 (*2015-Programmatic-11*)
Customer: PEO AVN NS
Description: Provides Programmatic Support to the Non-Standard Rotary Wing Aircraft PMO
Contract Specialist: Kimberly Tipton

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Award Phase
- D&F for T&M/LH is in Staffing Phase

Projected Milestones

- Evaluations completed Dec 2015
- Anticipated T&M/LH Approval Feb 2016
- Anticipated Task Order Award March 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

TORFQ: 2015P-3 (*ESSAP 2015-Programmatic-13*)
Customer: AMCOM G-3
Description: Programmatic Support for AMCOM G-3/
Operations
Contract Specialist: Kimberly Coggin

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus options (5 yrs)
- Set-Aside: Full & Open

Status

- Acquisition Planning Phase – Awaiting complete CRP
- D&F for T&M/LH for approval by HCA for a 5 year procurement is required.

Note: Requirement In Litigation

Projected Milestones

- Anticipated Issuance of RFI May 2016
- Anticipated TORFQ Release June 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

TORFQ: 2015P-4 (*ESSAP 2015-Programmatic-12*)
Customer: UH-60 PMO
Description: Programmatic Support for the Utility Helicopter Project Manager's Office
Contract Specialist: Kristy Landers

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: Full & Open

Status

- Acquisition Planning Phase – Awaiting complete CRP
- D&F for T&M/LH for approval by HCA for a 5 year procurement required.

Note: Requirement In Litigation

Projected Milestones

- Anticipated Issuance of RFI May 2016
- Anticipated release of TORFQ June 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

TORFQ: 2015P-6 (*ESSAP 2015-Programmatic-66*)
Customer: SAMD
Description: Programmatic Support for SAMD
Contract Specialist: Michael Nickelson

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: Full & Open

Status

- Acquisition Planning Phase – Awaiting complete CRP
- D&F for T&M/LH for approval by HCA for a 5 year procurement is required.

Note: Requirement In Litigation

Projected Milestones

- Anticipated Issuance of RFI May 2016
- Anticipated TORFQ Release June 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

TORFQ: TBD
Customer: CMDS
Description: Programmatic Support Services for the
Cruise Missile Defense Systems (CMD5) Project Office
Contract Specialist: Michael Nickelson

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: TBD
- Set-Aside: Full & Open

Status

- Acquisition Planning Phase – Awaiting complete CRP
- D&F for T&M/LH for approval by HCA for a 5 year procurement is required.
- Requires SRB Peer Review

Projected Milestones

- Anticipated Issuance of RFI Jan 2016
- Anticipated TORFQ Release Feb 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

TORFQ: TBD
Customer: LTPO
Description: Programmatic Support for the Lower Tier Project Office
Contract Specialist: Kimberly Coggin

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: TBD
- Set-Aside: Full & Open

Status

- Acquisition Planning Phase – Initial Stages of CRP
- D&F for T&M/LH for approval by HCA for a 5 year procurement required

Projected Milestones

- Anticipated Issuance of RFI TBD
- Anticipated TORFQ Release TBD

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Brenda Tate

Action

TORFQ: 2015T-5 (*2015-Technical-5*)
Customer: UHPO
Description: Technical Support Services for UH PMO
in support to the UH-60 Fleet
Contract Specialist: Timothy Sibley

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Acquisition Planning Phase – Requires SRB
- D&F for T&M/LH is in Review Phase

Projected Milestones

- RFI Issued Aug 2015
- Anticipated SRB Jan 2016
- Anticipated TORFQ Release Feb 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Ronald Haws

Action

TORFQ: 2015T-6 (*ESSAP 2015-Technical-6*)
Customer: AMCOM G3
Description: Technical Support for ALC
Sustainment Optimization and Analysis
Contract Specialist: Melissa Jakes

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Acquisition Planning Phase – Awaiting Peer Review SRB
- D&F for T&M/LH is in Review Phase

Projected Milestones

- Anticipated Issuance of RFI Dec 2015
- Anticipated TORFQ Release Feb 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

TORFQ: 2015T-7 (*ESSAP 2015-Technical-50*)
Customer: PEO AVN
Description: Technical Support for Program
Management Office AGSE
Contract Specialist: Joaquin Tucker

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Award Phase
- D&F for T&M/LH is in Review Phase

Projected Milestones

- Evaluation completed Nov 2015
- Anticipated T&M/LH D&F March 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Brenda Tate

Action

TORFQ: 2015T-9 (*ESSAP 2015-Technical-8*)
Customer: PEO AVN Apache
Description: Technical Support for the Apache
Project Management Office
Contract Specialist: Sharon Miller

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Option (5 yrs)
- Set-Aside: SB

Status

- Evaluation Phase
- D&F for T&M/LH is in Staffing Phase

Projected Milestones

- | | |
|-----------------------------------|------------|
| • Evaluations to be completed | March 2016 |
| • Anticipated T&M/LH D&F Approval | April 2016 |
| • Anticipated Task Order Award | April 2016 |

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Brenda Tate

Action

TORFQ: 2015T-18 (*ESSAP 2015-Technical-62*)
Customer: PEO MSL
Description: General Engineering Support for PFRMS
Contract Specialist: Valorie Ritchey

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Acquisition Planning Phase – Requires SRB
- D&F for T&M/LH is in Staffing Phase

Projected Milestones

- | | |
|------------------------------|------------|
| • RFI Issued | Nov 2015 |
| • Anticipated Date of SRB | Jan 2016 |
| • Anticipated TORFQ Released | March 2016 |

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Brenda Tate

Action

TORFQ: 2015T-19 (*ESSAP 2015-Technical-61*)
Customer: PEO AVN Fixed Wing
Description: Technical Support for Fixed Wing
Project Management Office Contract Specialist:
Sharon Miller

Strategy

- Contract type: Time & Material/Labor Hour
- Contract length: Base plus Options (5 yrs)
- Set-Aside: SB

Status

- Evaluation Phase
- D&F for T&M/LH is in Review Phase

Projected Milestones

- | | |
|---|------------|
| • Anticipated Completion of Evaluations | Feb 2016 |
| • Anticipated T&M/LH D&F Approval | April 2016 |
| • Anticipated Task Order Award | April 2016 |

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Sonya Anderson

Action

Solicitation #: W31P4Q-15-T-1004
Customer: CRAM
Description: OASIS Requirement providing
Technical, Logistics and Program Management
Support Services for CRAM System of Systems
(SOS)
Contract Specialist: Joaquin Tucker

Strategy

- Contract type: Cost Plus
- Contract length: Base plus Option (5 yrs)
- Set-Aside: SB Pool 1

Status

- Acquisition Planning Phase
- Approved for GSA Assisted Services
- ACC preparing LSJ for Interim contract

Projected Milestones

- Anticipated Task Order Award June 2016

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Brenda Tate

Action

Solicitation #: TBD
Customer: NSWRA
Description: OASIS Requirement providing
Technical Non-Standard Rotary Wind Aircraft
Program Management Office
Contract Specialist: Joaquin Tucker

Strategy

- Contract type: TBD
- Contract length: TBD
- Set-Aside: TBD

Status

- Acquisition Planning Phase – Initial Stages of CRP

Projected Milestones

- | | |
|-------------------------------|----------|
| • Anticipated Issuance of RFI | Feb 2016 |
| • Anticipated RFP Released | Mar 2016 |
| • Anticipated Date of Award | Nov 2016 |

UNCLASSIFIED



UNCLASSIFIED



Division B SSEB – KO Valorie Ritchey

Action

Solicitation #: TBD
Customer: CMDS Project Office
Description: OASIS Requirement providing
Logistics Support Services for the Cruise Missile
Defense Systems
Contract Specialist: Melissa Jakes

Strategy

- Contract type: TBD
- Contract length: TBD
- Set-Aside: TBD

Status

- Acquisition Planning Phase – Initial Stages of
CRP

Projected Milestones

- | | |
|--------------------------------|----------|
| • Anticipated Issuance of RFI | Jan 2016 |
| • Anticipated RFP Released | Feb 2016 |
| • Anticipated Task Order Award | Oct 2016 |

UNCLASSIFIED



UNCLASSIFIED



CCAM-ES-C LITeS II Re-compete

Action

- LOGSA Information Technology Support II (LITeS II)
- Requirement Description: High quality, efficient and effective full range of Information Technology (IT) support and Data Center services.
- Contracting Officer – Nicholas Haas
- Contract Specialist – Cassandra Patton

Strategy

- Planned Contract type – Hybrid of T&M/FFP/Cost Reimbursable
- Set aside – No
- Possible Contract Vehicles – GSA Alliant; CHES; or Full and Open Competition

Status

- Current contract extended to 30 November 2016 with options available for 6 additional months as needed thru 30 June 2017 to allow sufficient time for the re-compete process.
- Re-compete Acquisition Plan/Acquisition Strategy have not been approved at this time.

Projected Milestones

- Event 1: ICE LITeS II – November 17 2015
- Event 2: ICE LITeS II – Pre-solicitation ICE will be scheduled during 3rd Quarter of FY16
- Draft Solicitation – 3rd Quarter of FY16
- Final Solicitation – 4th Quarter of FY16
- EDA – 2nd or 3rd Quarter of FY17

UNCLASSIFIED



UNCLASSIFIED



CCAM-ES-C ITSS III Re-compete

Action

- AMCOM G6 Information Technology Support Services III (ITSS III)
- Requirement Description: Full range of IT support services that focus in the areas of IT Services, Enterprise Design/Integration/Consolidation, IT Education/Training, IT Program/Project Management, Systems Operations and Maintenance, Network Support and embedded Information Systems Security and Information Assurance.
- Contracting Officer – Laquetta Atkins
- Contract Specialist – Amelia Flournoy

Strategy

- Planned Contract type – Hybrid of CPFF/Cost Reimbursable
- Set aside – No
- Possible Contract Vehicles – GSA Alliant; CHES; or Full and Open Competition

Status

- ITSS II was extended thru 31 December 2016.
- Re-compete Planning stages – CRP is currently in development. Acquisition Plan/Acquisition Strategy have not been approved at this time.

Projected Milestones

- Event 1: ICE ITSS III – TBD
- Draft Solicitation – 3rd Quarter of FY16
- Final Solicitation – 4th Quarter of FY16
- EDA – 1st Quarter of FY17

UNCLASSIFIED